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Narrowband Radio Project Update 

June, 2011 

Report #4 
 

INTRODUCTION 

With another month behind us we draw another month closer to the December 31, 2012 

deadline established through the Federal Communications Commission (FCC) Narrowband Ruling. With 

the bulk of our FCC licensing work complete, Clinton County’s Department of Emergency Services (DES) 

will now begin to focus on working with field user agencies on procedure review and update, as well as 

begin to devote time towards time line planning and development of a Request for Proposal (RFP). 

During the month of May, DES has had inquiry from a number of public safety and municipal 

organizations regarding the narrowband requirement and licensing issues. I believe our office was 

successful in answering your questions and getting you pointed in the right direction. For most public 

safety agencies, you really do not have much in front of you with regards to transitioning to 

narrowband. Your biggest challenges will be updating your pagers and eventually having radio 

equipment reprogrammed when the time comes. However, if you are operating a base station radio, 

keep in mind this requires FCC licensing. So if you desire to continue operation of your organizations 

base station radio, you have some work to do with respect to FCC licensing. December 31, 2012 is still a 

long way off, but it will be here before you know it.  If you are planning to operate your base station 

equipment on channels licensed to Clinton County, you will need to submit a letter of request to DES. 

Once you have received approval from DES, you will then need to work with your vendor to complete 

changes to your FCC license. The same rules apply to municipalities operating frequencies and radio 

equipment for public works purposes. Municipalities need to be certain they will be in compliance with 

their radio equipment and systems. Regardless of your affiliation; Public Safety or Municipal 

Government, The County’s DES will work with you and serve as a resource in the narrowband process. 

For the most part the public safety side of things is easy, because the county controls these licenses. As 

for those with municipal government, you control your own destiny. You are the ones who applied for 

and licensed channels and equipment. Thus, you are responsible for insuring your municipality is 

compliant by December 31, 2012. So if you have not done so,  begin reviewing your records and getting 

your house in order. Keep in mind you have until December 31, 2012. DES has had interaction with some 

of you and we will continue being a resource and support mechanism for local government and the 

public safety community.  
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FCC LICENSING 

All FCC licensing review and coordination is complete and has been submitted for the official 

approval process. We currently have two (2) frequency plans under review, one for the police side of our 

radio system and the other for the fire/EMS side of the radio system. The proposed frequency plan for 

the fire/EMS side of the radio system essentially consists of relicensing all of the county’s existing FCC 

radio frequency licenses for dual use (narrowband & wideband). In addition to the dual licensing of 

existing channels, our frequency plan also is requesting the addition of four (4) repeater channels for use 

in different locations around the county. For those of you who are fire/EMS users, if you were to look at 

the first eleven (11) frequencies in your radio equipment, our hope is this will remain the same and we 

will simply be adding four additional channels to the frequency profile. 

Over the next few months, we anticipate some interaction with the FCC to answers any 

questions there may be of the county and to address any potential issues that may arise in the 

coordination and approval process. In addition to re‐licensing our channel to be narrowband compliant, 

the county has also taken this opportunity to increase our frequency capability for both sides of the 

radio. This additional frequency capacity will provide the county with some new versatility and flexibility 

in our public safety two way radio capabilities. Once the county receives official notification of approval 

for our proposed frequency plans, we will be in a position to finalize plans for the construction of our 

upgraded radio systems and begin to move forward in the RFP process. 

So as to reinforce my comments in the INTRODUCTION SECTION, if any of you (Public Safety 

Organizations or Municipal Government) are operating a base radio unit from your municipal building, 

police station or fire/EMS station you have FCC licensing issues that will need to be addressed specific to 

narrow banding. Furthermore, if your organization is planning to have county licensed channels 

programmed in your base station radio equipment, you will need to make an official request to the 

county and have formal written approval from us. I realize there may be those who have obtained those 

approvals several years ago. However, in an effort to be certain we are all diligent with our house 

keeping it only makes sense to update those agreements and letters of approval.  At this point you 

simply need to be reviewing your current/existing license and be developing a plan for transition. Again, 

I would suggest holding off on making any changes to your licenses until the county receives final FCC 

approval on its proposed frequency plans.  

Re‐licensing and the approval process for use of the county’s licensed channels can be a little 

confusing. If your organizations intention is to operate a base radio and use county licensed channels, 

please make contact with me. I will gladly work with you to insure as smooth a transition as possible for 

permission to operate your base station with county licensed channels. 

 

TECHNOLOGY TIMELINE DEVELOPMENT 

   As we begin to look at narrowband transition activity in more detail, DES will be meeting with its 

consultant sometime during the month of June. The purpose of this meeting will to begin discussion 

regarding the formalization of a complete RFP and a schedule we would like for vendors to follow. Based 

on some discussions we have had over the last couple of months, we have a pretty good concept and 

idea specific to the timeline. We simply need to finalize our thoughts and put them on paper.  
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OPERATIONAL TIMELINE DEVELOPMENT 

Much like a number of the other aspects for transitioning to narrowband, there has been some 

very good discussion with representation from the public safety community concerning a process for 

transitioning the field user community. Some feedback has been received from the fire/EMS community 

to help us begin looking at the transition process. We anticipate the receipt of feedback from the law 

enforcement group during their June meeting.  Since we are beginning to obtain data and feedback, I 

would anticipate development of our operational timeline will begin sometime in the next couple of 

months. With anticipated cutover being sometime during the last quarter of 2012, we have plenty of 

time. Once we have a timeline created, depending on how things progress we may need to adjust as we 

go. Such adjustments will be dependent upon the progress made in ramping up the new system. 

 

REVIEW & REVISION OF CURRENT RADIO PROCEDURES 

During the month of May, both the Police Committee and the Fire Procedure Committee made 

an initial review of their current respective procedures. Various sections of their procedures were 

identified and the process of reviewing those sections is set to begin during the month of June. 

Following the initial review it does not appear as though there will be large sweeping changes in either 

of the procedures. Most of the change will be in the operational portions of the procedure and will be a 

result of the addition frequency capacity and some additional functionality in the radio system we will 

be able to take advantage of by going to a new radio console system in the dispatch center. There is 

certainly the potential for some other small changes in other sections of the procedure just to stay 

current. All changes will be clearly identified and shared through a training process sometime in the 

spring of 2012. 

  

CREATION OF REQUEST FOR PROPOSAL 

Formal discussion with our consultant has begun regarding the development of our Request for 

Proposal (RFP). Development of the RFP marks the first step in Phase II of the radio project, which we 

anticipate will begin in July of this year. The expectation is that the RFP will be complete and ready for 

distribution by early in September of this year. During this two month period, working with our 

consultant we will look to develop an RFP for a radio system providing the best possible coverage while 

at the same time being cost effective. Additionally, we will strive to develop a system that will meet not 

only the current but also the future needs of Clinton County. 

 

BIDDING OF REQUEST FOR PROPOSAL 

It continues to be the hope of DES that the project will be in a position for the completed RFP to 

go out for bid to the various vendors in September of 2011. Following regulations set forth by County 

Code, the bids will be opened in an official meeting of the County Board of Commissioners. Once the 

bids are opened, they will then be reviewed by DES and their consultant to insure accuracy of the bids 

received. It is still anticipated this process will occur in mid November 2011. 
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AWARDING OF REQUEST FOR PROPOSAL 

Following formal review of the received bids, a formal recommendation will be made to the 

Board of Commissioners. It is hoped the formal recommendation and the RFP will be awarded by 

December 2011 or no later than early in January of 2012. 

 

PROJECT IMPLEMENTATION 

Following the awarding of the RFP, the County will enter into contract with the successful 

vendor and project implementation will commence. It is estimated that the implementation of all 

phases of the transition will take approximately nine (9) months. The details of this work will be formally 

outlined in the Technology and Operational Timelines. 

 

SYSTEM TESTING 

With hopes of all system components being in place and programming of field user radio 

equipment complete, system testing will hopefully be conducted through October 2012. 

 

SYSTEM ACCEPTANCE 

Upon successful completion of system testing, the County will accept the system as complete 

and then schedule an official date for cutover to the new system.  Presently System Acceptance is 

anticipated to occur sometime in early November 2012. 

SYSTEM CUTOVER 

Official cutover to the new system will occur on the officially proposed date. Field user agencies 

will be notified of the official date and time for cutover. Presently the County anticipates cutover 

occurring in mid to late November 2012. 

 

MESSAGE FROM DIRECTOR 

 While we are only starting the summer months of 2011, December 31, 2012 continues to get 

closer and remains as a date we should have circled on our calendars. Things seem to be lining up nicely 

in our planning process as we look to transition Clinton County’s Public Safety Two Way Radio System to 

narrowband. While we have accomplished a great deal since January, we still have a significant amount 

of work ahead of us to insure a smooth transition. As a public safety organization with over‐site for the 

county’s radio system, staying on task to meet the December 31, 2012 deadline is priority one for us. 

DES will continue massaging its plans to make this transition as smooth and pain free as possible. 

For local municipalities as well as fire/EMS and law enforcement agencies with FCC licenses 

and/or base station radio’s, keep in mind you have some work n front of you in order to have your 

licensing issues addressed.  FCC licensing can be a little cumbersome to deal with sometimes, so if you 

have questions or need assistance, please do not hesitate to call. There is still plenty of time to work 

through the process. However, I would encourage you not to procrastinate. You need to be certain your 

respective agencies and organizations are taking the necessary actions for transition to narrow banding 
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of your FCC approved two way radio licenses and radio equipment. The longer you wait, the greater the 

challenge in front of you will be.  

The Department of Emergency Services remains committed to insuring an orderly transition to a 

narrowband compliant radio system in the most cost effective manner possible. Furthermore, we 

remain committed to being a resource for local municipal government and the public safety community. 

Should you have any questions concerning the narrow banding process, please do not hesitate to reach 

out. If our office does not have the answers to your questions, we will do our best to get answers for 

you in an effort help guide you through the process. You should feel free to contact me directly by 

telephone or Email. My office phone is (570) 893‐4090 ext. 3407, while my Email address is 

kfanning@ClintonCountyPA.com.   

 


